SM Progression Plan FY11



Line 13

SM Aagard
(Jones, Newman, Rehkopf, Gudding, MEOP, MEOP)

SM Filler
(Watkins, Skorich, Golden, Brown, MEOP, MEOP)

Manufacturing Support Center
Asset heiarchy (Edwards, Shashank)
Job Plan Updates (Edwards, Shashank)
PDMS Implementation (Pulaskey, Edwards)

Line 1 & 2

SM Casepacker 1 & 2
(Salaried, Salaried, Quesenberry, Bell, Operator)

SM Sonic 1 & 2
(Salaried, Salaried, Jensen, Durst, Operator)

SM Cells 1 & 2
(Salaried, Salaried, Sutten, Queen , Operator)

Manufacturing Support Center
Asset heiarchy (Ostrander, Shashank)
Job Plan Updates (Ostrander, Shashank)
PDMS Implementation (Pulaskey, Edwards)

Line 4 & 12

SM Casepacker 4 & 12
(Salaried, Salaried, Foster, Behnke, Operator)

SM Sonic 4 & 12
(Salaried, Salaried, Speer, Robinson, L Young, Operator)

SM Cells 3 & 6
(Salaried, Salaried, Tatum, Crandall, Operator)

Manufacturing Support Center
Asset heiarchy (Ostrander, Shashank)
Job Plan Updates (Ostrander, Shashank)
PDMS Implementation (Pulaskey, Edwards)

Support SM Step 1 SM Step 2

Assumptions

- SEs to support all teams for their focus area
- M-F wage mechanics dedicated to SM work for week 1, weekends stay as is.
- All line mechanics are on their line SM team
- Work is done on one shift for the step 1 kick-off week.
- Work is done on each team members home shift during step 2.
- Jack Ward comes off of Reliability to line coverage on M,T, Th, F
- Operations agrees to one less mechanic per shift M-F coverage
- Salaried expected to coordinate work across shifts
- 1 week dedicated mechanics time to achieve step 1
- 2 months splitting mechanics time to achieve step 2